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Fri., Jan. 11, 2008 TIP Locked Down – No more changes to TIP – Start of 2009 TIP Development 

Mon., Jan. 28, 2008 Start of project review and update by sponsors and CMAs 

Thur., Feb. 14, 2008 Completion of project review by project sponsors and CMAs 

Mon., Feb., 18, 2008 Start of review of revised TIP listings by MTC Program Managers 

Fri., Feb. 29, 2008 Completion of project listing review by MTC Program Managers 

Fri. Mar 7, 2008 Completion of project review by TIP Administrator 

Fri. Mar., 21, 2008 All Elements of 2009 TIP completed in final draft form 

Fri. Mar., 28, 2008 Begin of Public Review Period for 2009 TIP and Conformity Analysis 

Wed., Apr 9, 2008 Public Hearing on Draft TIP and AQ Conformity Analysis – April PAC Meeting 

Thurs., May 1, 2008 End of Public Review Period for Draft TIP and AQ Conformity Analysis 

Mon. May 12, 2008 Final Draft 2009 TIP & AQ Conformity complete / Response to comments available 

Wed., May 14, 2008 PAC review of 2009 TIP and Final AQ Conformity analysis and referral to Commission 

Wed., May 28, 2008 Final 2009 TIP and Final Air Quality Conformity analysis approved by Commission 

Fri., May 30, 2008 2009 TIP submitted to Caltrans / AQ Conformity Analysis submitted to FHWA/FTA 

Sat. Jun 1, 2008 2009 TIP Due to Caltrans 

Thurs., Jul., 1, 2008 Caltrans Begins Public Review and Comment on Draft FSTIP 

Fri., Aug., 1, 2008 End Public Review and Comment on Draft FSTIP 

Mon., Sep. 1, 2008 Final 2009 FSTIP and AQ Due to FHWA/FTA 

Mon., Dec 1, 2008 Final 2009 TIP approved by FHWA and FTA 
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	Fri. Mar 7, 2008
	Completion of project review by TIP Administrator

